

# TIMELINE

## LMS Review Committee Milestones

### LEARNING MANAGEMENT SYSTEM

**Survey**

**1**

**FEB 2023**

LMS Review Survey sent to UCM Faculty, Staff, and Students

**2**

**Results**

**APRIL 2023**

Survey results shared with campus community, RFP (Request for Proposal) completed

**Draft RFP**

**3**

**MAY 2023**

Draft RFP reviewed by Procurement

**4**

**RFP's Requested**

**JUNE 2023**

RFP's requested from vendors

**Presentations**

**5**

**FALL 2023**

Vendor presentations provided to campus

**6**

**Recommendation**

**DEC 2023**

LMS Review Committee recommends D2L as UCM's next official Learning Management System

**Announcement**

**7**

**JAN 2024**

Provost announces the LMS Review Committee's recommendation to UCM faculty. Board of Governors approves the D2L contract as UCM's official LMS.

**8**

**Start**

**FALL 2024**

Early adopters of Brightspace have been selected, initial courses are offered

**END**

**9**

**SPRING 2025**

Blackboard contract expires, marking Spring 2025 as the final semester for Blackboard courses at UCM

**10**

**A New Beginning**

**SUMMER 2025**

Brightspace becomes the sole Learning Management System supported by UCM